COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 18/ 2021

ESTI MATE SUMVARY 12:32: 38
CONTI D C22476 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 22476-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TIME ALLOW 125 WORK DAYS
SH 82/ 133 GARFI ELD COUNTY S| GNAL REPLACEMENT PERCENT TI ME: 10. 40 ORI G TI ME ALLOW 125 WORK DAYS

PRQIECT NO C0821-109
SH 82/ SH 133 GARFI ELD COUNTY SI GNALS

NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD

CONTRACTOR:
Casper Electric, Inc. PAY PERI OD ENDI NG 06/ 18/ 2021 DATE TI ME STARTED 05/03/2021
3150 East Yell owstone Hwy., DATE LET 02/ 25/ 2021 DATE WORK BEGAN 05/ 03/ 2021
DATE AWARDED 03/ 30/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/06/2021 DATE ACCEPTED
Casper Wy 82609 (307) 237- 3003 DATE NOTI CE TO PROCEED 05/03/2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 2,505, 849. 85 PARTI Cl PATI NG $ 7,041. 60 $ 0.00
AWARD PRQIECT AMI:  $  2,429,999.84 NON- PARTI Cl PATI NG 202, 028. 10 184, 942. 35
PERCENT COVPLETE: 8. 34% TOTAL EARNI NGS 209, 069. 70 184, 942. 35
FUNDS AVAI LABLE: $ 2,296,780.15 STOCKPILED MATER ALS 15, 979. 20 -13,682.19

GROSS EARNI NGS 225, 048. 90 171, 260. 16
TOTAL CLAI M5 $ 0.00 RETAI NAGE -4,755. 58 -4,031.76

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 220, 293. 32 167, 228. 40

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANVOUNT DUE 220, 293. 32 167, 228. 40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;s 77777 176;,72725.746 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22476-BI D ESTI MATE RUN 06/ 18/ 2021
PRQJECT: C0821- 109 ESTI MATE NO 0002 12:32: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0010 202-00047 Renoval of Electrical Equipnent 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0015 202- 00200 Renoval of Sidewal k 675. 000 0. 000
Sy 12. 000 624. 00
52. 00000 12. 000 624. 00
0020 202-00203 Renoval of Curb and Cutter 412. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0025 202-00210 Renoval of Concrete Pavenent 24.000 0. 000
Sy 0. 000 0. 00
150. 00000 0. 000 0. 00
0030 202-00705 Renoval of Light Standard Foundation 2.000 0. 000
EACH 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0035 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
0040 203-01597  Pot hol i ng 100. 000 23.000
HOUR 0. 000 0. 00
380. 00000 23.000 8, 740. 00
0045 208- 00035 Aggr egat e Bag 200. 000 0. 000
LF 52.000 343. 20
6. 60000 52. 000 343. 20
0050 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 2.000 6, 800. 00
3, 400. 00000 2.000 6, 800. 00
0055 208-00051 StormDrain Inlet Protection (Type I) 23. 000 0. 000
LF 23.000 170. 20

7.40000 23.000 170. 20



CONTI D

ROADWAY

CAT NO0200

0060 208-00054

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

210- 00300

0085

210- 00479

0090

210- 00760

0095

210- 00860

0100

210- 00861

0105

210- 00867

0110 210-00870

C22476
22476-BID
C0821- 109
| TEM
DESCRI PTI ON

Storm Drain Inlet Protection (Type I1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Reset Brick Pavers

Reset Radi o Conmuni cation Antenna

Reset

Lumi naire

Reset

Pedestrian Push Button

Reset

Wring

Reset

Fire Preenption Unit

Reset Coordination Unit

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
245. 00000
40. 000
HOUR
90. 00000
40. 000
HOUR
200. 00000
40. 000
HOUR
200. 00000
42.000
sy
150. 00000
2.000
EACH
2, 100. 00000
11. 000
EACH
300. 00000
1. 000
EACH
375. 00000
1. 000
LS
2, 000. 00000
2.000
EACH
2, 965. 00000
2.000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 06/ 18/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:32: 38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

210- 00882

210- 04050

210- 04051

212-00700

212-00701

212-00703

212-00704

212- 00705

212-00706

213-00012

403- 00721

C22476
22476-BID
C0821- 109
| TEM
DESCRI PTI ON

ROADWAY

Vehi cl e Detector

Reset Traffic Signal

Adj ust Val ve Box

Adj ust Val ve Box (Special)

Organic Fertilizer

Conpost (Mechanical |y Applied)

Humat e

Mycorr hi zae

Sul fur

El enent al

Seeding (Native) Drill

Spray-on Mil ch Bl anket

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 900. 00000
1. 000
EACH
1, 150. 00000
1. 000
EACH
1, 250. 00000
30. 000
LB
2. 75000
7.000
cy
285. 00000
20. 000
LB
3. 50000
2.000
LB
39. 00000
2.000
LB
32. 00000
0. 100
ACRE
2, 416. 00000
0. 100
ACRE
18, 577. 00000
151. 000
5%

67.60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 18/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:32: 38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22476-BID ESTI MATE RUN 06/ 18/ 2021
PRQIECT C0821- 109 ESTI MATE NO 0002 12:32: 38
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0170 412-00600 Concrete Pavement (6 Inch) 20. 000 0. 000
SY 0. 000 0. 00
290. 00000 0. 000 0. 00
0175 503-00018 Drilled Shaft (18 Inch) 10. 000 0. 000
LF 0. 000 0. 00
535. 00000 0. 000 0. 00
0175 MATERI AL ALLOWANCE Rebar 10. 000
LF 0. 000 0. 00
99. 87000 10. 000 998. 70
0180 503-00036 Drilled Shaft (36 Inch) 266. 000 0. 000
LF 137. 000 114, 395. 00
835. 00000 137. 000 114, 395.00
0180 MATERI AL ALLOWANCE Rebar 266. 000
LF -137. 000 -13,682. 19
99. 87000 129. 000 12, 883. 23
0185 503-00048 Drilled Shaft (48 Inch) 21. 000 0. 000
LF 0. 000 0. 00
1, 175. 00000 0. 000 0. 00
0185 MATERI AL ALLOWANCE Rebar 21.000
LF 0. 000 0. 00
99. 87000 21.000 2,097. 27
0190 608-00000 Concrete Sidewal k 170. 000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0. 00
0195 608-00010 Concrete Curb Ranp 481. 000 0. 000
SY 0. 000 0. 00
136. 00000 0. 000 0. 00
0200 609-21020 Curb and Gutter Type 2 (Section I1-B) 269. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0205 613-00200 2 Inch Electrical Conduit 877.000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0210

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

613- 00206

613- 00300

613- 00306

613- 07000

613-07002

613- 07004

613- 07005

613-10000

613- 20200

613-80130

614-00011

C22476
22476-BID
C0821- 109
| TEM
DESCRI PTI ON

ROADWAY

2 Inch Electrical

Condui t

3 Inch Electrical

3 Inch Electrical

Pul | Box (Special)
Type Two Pull Box
Type Four Pull Box
Type Five Pull Box
Wring

Luminaire (Install Only)

Cabi net

Service Meter

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

Condui t (Bored)

Condui t (Bored)

002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 439. 000
LF
35. 35000
361. 000
LF
38. 00000
4, 940. 000
LF
40. 00000
19. 000
EACH
650. 00000
5. 000
EACH
1, 615. 00000
12. 000
EACH
2, 025. 00000
4. 000
EACH
2, 500. 00000
1. 000
LS
63, 250. 00000
4. 000
EACH
300. 00000
3. 000
EACH
9, 245. 00000
138. 000
SF

62. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 18/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:32: 38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

614- 00026

614- 70150

614- 70336

614- 70560

614- 72855

614- 72860

614- 72863

614- 72875

614- 72886

614-81125

614-81130

ROADWAY

C22476
22476- Bl D
C0821- 109
| TEM
DESCRI PTI ON
Sign Panel (Cass I) (Install Only)

Pedestrian Signal Face (16) (Countdown)

Traffic Signal Face (12-12-12)

Traffic Signal Face (12-12-12-12-12)

Traffic Signal Controller Cabinet

Pedestri an Push Button

Pedestrian Push Button Post Assenbly

Loop Detector Wre

Intersection Detection System (Canera)

Pol e Steel

Traffic Signal-Light

(1-25 Foot Mast Arm)

Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 000
EACH
225. 00000
26. 000
EACH
650. 00000
45. 000
EACH
940. 00000
15. 000
EACH
1, 835. 00000
4. 000
EACH

33, 000. 00000

24.000

EACH
500. 00000
17. 000

EACH
1, 900. 00000
3, 402. 000

LF

4. 65000
2.000

EACH

10, 455. 00000

2.000
EACH
20, 700. 00000

3. 000
EACH
20, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 18/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:32: 38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22476-BID ESTI MATE RUN 06/ 18/ 2021
PRQIECT C0821- 109 ESTI MATE NO. 0002 12:32: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0320 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0.00
22,600. 00000 0. 000 0. 00
0325 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0. 00
23, 800. 00000 0. 000 0.00
0330 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
23, 900. 00000 0. 000 0. 00
0335 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
30, 700. 00000 0. 000 0.00
0340 614-84000 Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0.00
4,500. 00000 0. 000 0. 00
0345 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 100. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0350 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00
2,500. 00000 0. 000 0. 00
0355 625-00000 Construction Surveying 1. 000 0. 070
LS 0. 000 0. 00
33, 225. 00000 0.070 2,325.75
0360 626-00000  Mbbilization 1. 000 0. 000
LS 0.123 50, 550. 45
410, 979. 29000 0.123 50, 550. 45
0365 626-01113  Public Information Management (Tier 111) 180. 000 41.000
DAY 28. 000 1, 680. 00
60. 00000 69. 000 4,140.00
0370 629-01005 Survey Monument (Type 5) 4.000 0. 000
EACH 0. 000 0.00
325. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0375 629-01006

0380

629- 01065

0385

630- 00000

0390

630- 00007

0395

630- 00012

0400

630- 80001

0405

630- 80335

0410

630- 80340

0415

630- 80341

0420

630- 80342

0425 630-80357

C22476
22476-BID
C0821- 109
| TEM
DESCRI PTI ON

Survey Monunent (Type 6)

Survey Mnunent (Type 5S)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 000
EACH
165. 00000
5. 000
EACH
165. 00000
320. 000
HOUR
43. 50000
48. 000
DAY
200. 00000
125. 000
DAY
590. 00000
4. 000
EACH
760. 00000
8. 000
EACH
165. 00000
300. 000
LF
10. 00000
48. 000
EACH
65. 00000
36. 000
EACH
82. 00000
4. 000
EACH

2,175. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
34. 000
42.000

0. 000
4. 000
4.000

3. 000
10. 000
13. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
. 000
. 000

7.500
5.500
13. 000

5.500
1. 000
6. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 18/ 2021

1,479

800

5,900

1, 260

357.

82

.00

.00

00

00

00

.00

.00

00

50

00

.00

12:32: 38

AMOUNT

1, 827

800

7,670

165.

1,260

845.

533.

.00

.00

00

00

00

.00

00

00

00

00

.00



CONTI D:

C22476
22476-BID
C0821- 109
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 06/ 18/ 2021

CAT NO0200

0430 630-80359

0435

630- 80360

0440

630- 80363

0445

630- 80380

0450

632- 00000

0455

700- 70010

0460

700- 70016

0465

700- 70082

0470

700-70111

0475 700- 70380

ROADWAY

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Furnish & Install Electrical Service

Project First Program

F/ A Erosion Control

ESTI MATE NG 0002 12:32: 38
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
500. 000 0. 000
DAY 0. 000 0. 00
55. 00000 0. 000 0. 00
100. 000 4.000
EACH 4.000 176. 00
44. 00000 8. 000 352. 00
50. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
300. 000 12.500
EACH 25. 000 325. 00
13. 00000 37.500 487. 50
1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
74, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 2,477,139.85$  171,260.16$ 218, 007.30



CONTI D: C22476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22476-BI D ESTI MATE RUN 06/ 18/ 2021
PRQJECT: C0821-109 ESTI MATE NO 0002 12:32: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0485 620- 00001 Field Office (Class 1) 1. 000 0. 160
EACH 0. 000 0.00
21, 510. 00000 0. 160 3,441. 60
0490 620-00012 Field Laboratory (C ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
24, 650. 00000 0. 000 0.00
0495 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0.00
3, 600. 00000 1. 000 3, 600. 00
CAT 0400 CURRENT AMT $ 28,710.00 % 0.00% 7,041. 60

PRQJECT TOTAL CURRENT AMI $ 2,505, 849.85$% 171,260.16$ 225, 048.90



